
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 02.24.2016

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 11.21.2014

12.04.2014

12.08.2014

Date Let:

BLONDO ST., 156TH ST - ELDORADO, PHASE 1

10.23.2014

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.08.2014

12.11.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22376A
001

MAPA-5127(2)    GRAD CONC PAVE CULV
FENCE ELEC
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$4,747,384.24

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,498,441.97 $4,488,618.02 $9,823.95
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,498,441.97 $4,488,618.02 $9,823.95
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,498,441.97 $4,488,618.02 $9,823.95

Liquidated Damages $.00 $.00 $.00

Incentives $82,500.00 $82,500.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-8,504.09 $-8,504.09 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $73,995.91 $.00

Payment

$73,995.91

$4,572,437.88 $4,562,613.93 $9,823.95

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

88%

$4,657,776.19

02.19.2016 02.19.2016

02.22.2016

Staroscik, Troy

Khalaf, Zahi

Staroscik, Troy

Project Manager LPA Responsible Charge

State Representative

02.22.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 02.22.2016 02.23.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      122,530.00 1.000 122,530.00

1.000 122,530.00

1.000 122,530.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      33,555.00 1.000 33,555.00

1.000 33,555.00

1.000 33,555.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      10.50 55,319.000 580,849.50

55,319.000 580,849.50

55,319.000 580,849.50

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 110.000 3,300.00

110.000 3,300.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.00      8.85 14,284.000 126,413.40

14,284.000 126,413.40

14,284.000 126,413.40

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1101.25      3.60 569.000 2,048.40

569.000 2,048.40

865.000 3,114.00

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1106.00      4.95 1,221.000 6,043.95

1,221.000 6,043.95

1,211.000 5,994.45

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      4.95 1,814.000 8,979.30

1,814.000 8,979.30

1,814.000 8,979.30

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1110.99      25.45 122.000 3,104.90

122.000 3,104.90

50.000 1,272.50

0.000 0.00

0009

LF  REMOVE AND SALVAGE FENCE
0009 

1111.00      4.80 1,910.000 9,168.00

1,910.000 9,168.00

1,906.000 9,148.80

0.000 0.00

0010

LF  REMOVE FENCE
0010 

1122.01      5.55 108.000 599.40

108.000 599.40

92.000 510.60

0.000 0.00

0011

SY  REMOVE CONCRETE MEDIAN SURFACING
0011 

1122.87      900.00 1.000 900.00

1.000 900.00

1.000 900.00

0.000 0.00

0012

EACHREMOVE GABION
0012 

1123.00      5.20 43.000 223.60

43.000 223.60

6.000 31.20

0.000 0.00

0013

SY  REMOVE CONCRETE DITCH LINER
0013 

1136.03      1,485.00 2.000 2,970.00

2.000 2,970.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE

ENTRANCE MONUMENT

0014 

1136.04      1,360.00 4.000 5,440.00

4.000 5,440.00

3.000 4,080.00

0.000 0.00

0015

EACHREMOVE

BRICK PILLAR

0015 

1136.05      505.00 48.000 24,240.00

48.000 24,240.00

48.000 24,240.00

0.000 0.00

0016

EACHREMOVE

TREES OVER 9" TO 18" DIAMETER

0016 

1136.06      765.00 6.000 4,590.00

6.000 4,590.00

3.000 2,295.00

0.000 0.00

0017

EACHREMOVE

TREES OVER 18" TO 27" DIAMETER

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1910.16      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0018

LS  CONSTRUCTION ENTRANCE
0018 

4020.30      18.35 545.000 10,000.75

545.000 10,000.75

463.800 8,510.73

0.000 0.00

0019

LF  CONCRETE DITCH LINING
0019 

4035.00      120.00 4.000 480.00

4.000 480.00

4.000 480.00

0.000 0.00

0020

EACHREMOVE FLARED-END SECTION
0020 

4040.00      625.00 1.000 625.00

1.000 625.00

1.000 625.00

0.000 0.00

0021

EACHREMOVE HEADWALLS FROM CULVERTS
0021 

4043.50      12.00 889.000 10,668.00

889.000 10,668.00

929.000 11,148.00

0.000 0.00

0022

LF  REMOVE SEWER PIPE
0022 

4093.40      1,315.00 5.000 6,575.00

5.000 6,575.00

5.000 6,575.00

0.000 0.00

0023

EACHRETAINING WALL DRAIN
0023 

4093.80      23.20 541.000 12,551.20

541.000 12,551.20

793.220 18,402.70

0.000 0.00

0024

SF  WALL MATERIALS
0024 

4093.85      31.85 15,189.000 483,769.65

15,189.000 483,769.65

10,734.000 341,877.90

115.000 3,662.75

0025

SF  GRAVITY BLOCK  WALL
0025 

6133.13      24,000.00 1.000 24,000.00

1.000 24,000.00

1.000 24,000.00

0.000 0.00

0026

LS  ANTI-GRAFFITI COATING
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6602.35      57,000.00 1.000 57,000.00

1.000 57,000.00

1.000 57,000.00

0.000 0.00

0027

LS  SPECIAL SURFACE COATING
0027 

7017.00      5.00 182.000 910.00

182.000 910.00

182.000 910.00

0.000 0.00

0028

LF  REMOVE GUARDRAIL
0028 

7308.00      900.00 1.000 900.00

1.000 900.00

0.000 0.00

0.000 0.00

0029

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0029 

A630.00      400.00 1.000 400.00

1.000 400.00

1.000 400.00

0.000 0.00

0030

EACHREMOVE LIGHT POLE
0030 

A630.13      778.00 1.000 778.00

1.000 778.00

1.000 778.00

0.000 0.00

0031

EACHREMOVE LIGHT POLE BASE
0031 

L019.13      1.40 17,394.000 24,351.60

17,394.000 24,351.60

18,820.900 26,349.26

0.000 0.00

0032

SY  EROSION CONTROL, CLASS 1D
0032 

L021.30      21.20 28.000 593.60

28.000 593.60

0.000 0.00

0.000 0.00

0033

BALEEROSION CHECKS, TYPE 1D
0033 

L021.51      2.95 1,187.000 3,501.65

1,187.000 3,501.65

1,171.000 3,454.45

0.000 0.00

0034

LF  EROSION CHECKS, TYPE WATTLE
0034 

L022.11      2.50 3,446.000 8,615.00

3,446.000 8,615.00

2,638.500 6,596.25

0.000 0.00

0035

LF  FABRIC SILT FENCE-LOW POROSITY
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W800.23      3.25 1,580.000 5,135.00

1,580.000 5,135.00

578.500 1,880.13

0.000 0.00

0036

LF  REMOVE WATER LINE
0036 

W800.83      3.25 1,055.000 3,428.75

1,055.000 3,428.75

298.000 968.50

0.000 0.00

0037

LF  REMOVE GAS LINE
0037 

Contracted 1,591,638.65

Current 1,591,638.65

In place 1,436,269.67

This Estimate 3,662.75

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      119,605.00 1.000 119,605.00

1.000 119,605.00

1.000 119,605.00

0.000 0.00

0038

LS  MOBILIZATION
0038 

2010.03      47.00 200.000 9,400.00

200.000 9,400.00

90.270 4,242.69

0.000 0.00

0039

TON CRUSHED ROCK SURFACE COURSE
0039 

3008.05      7.00 99.000 693.00

99.000 693.00

247.000 1,729.00

0.000 0.00

0040

EACHTIE BARS
0040 

3016.22      39.50 2,382.000 94,089.00

2,382.000 94,089.00

2,400.050 94,801.98

0.000 0.00

0041

SY  CONCRETE CLASS 47B-3500 SIDEWALKS

4"

0041 

3016.33      42.00 3,680.000 154,560.00

3,680.000 154,560.00

3,921.650 164,709.30

0.000 0.00

0042

SY  CONCRETE CLASS 47B-3500 SIDEWALK

6"

0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.38      212.00 14.000 2,968.00

14.000 2,968.00

14.000 2,968.00

0.000 0.00

0043

EACHDETECTABLE WARNING PANEL
0043 

3016.84      87.70 200.000 17,540.00

200.000 17,540.00

216.830 19,015.99

0.000 0.00

0044

SY  6" CONCRETE CLASS 47B-4000 IMPRINTED
SIDEWALKS

0044 

3016.94      99.45 106.000 10,541.70

106.000 10,541.70

94.600 9,407.97

0.000 0.00

0045

SY  9" CONCRETE CLASS 47B-4000 IMPRINTED
SIDEWALKS

0045 

3017.28      68.00 254.000 17,272.00

254.000 17,272.00

0.000 0.00

0.000 0.00

0046

SY  CONCRETE CLASS 47B-3500 MEDIAN
SURFACING

4"

0046 

3017.34      79.00 1,652.000 130,508.00

1,652.000 130,508.00

1,614.730 127,563.67

0.000 0.00

0047

SY  6" CONCRETE CLASS 47B-4000 IMPRINTED
MEDIAN SURFACING

0047 

3020.37      61.00 36.000 2,196.00

36.000 2,196.00

0.000 0.00

0.000 0.00

0048

SY  CONCRETE CLASS 47B-HE-3500 6" DRIVEWAY
0048 

3020.39      57.65 36.000 2,075.40

36.000 2,075.40

78.300 4,514.00

0.000 0.00

0049

SY  CONCRETE CLASS 47B-4000 DRIVEWAY 6"
0049 

3020.40      43.45 682.000 29,632.90

682.000 29,632.90

528.340 22,956.37

0.000 0.00

0050

SY  CONCRETE CLASS 47B-4000 DRIVEWAY 7"
0050 

3075.23      44.00 910.000 40,040.00

910.000 40,040.00

0.000 0.00

0.000 0.00

0051

SY  7" CONCRETE PAVEMENT, CLASS 47B-HE-3500
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.24      39.85 910.000 36,263.50

910.000 36,263.50

1,877.430 74,815.59

0.000 0.00

0052

SY  7" CONCRETE PAVEMENT, CLASS 47B-4000
0052 

3076.60      35.60 19,320.000 687,792.00

19,320.000 687,792.00

20,306.320 722,905.00

0.000 0.00

0053

SY  10" CONCRETE PAVEMENT, CLASS 47B-4000
0053 

3089.25      38.10 1,615.000 61,531.50

1,615.000 61,531.50

1,649.120 62,831.48

0.000 0.00

0054

SY  TEMPORARY SURFACING

8"

0054 

3091.20      46.05 1,051.000 48,398.55

1,051.000 48,398.55

0.000 0.00

0.000 0.00

0055

SY  10" CONCRETE PAVEMENT CLASS
47B-HE-3500

0055 

4015.00      202.00 3.000 606.00

3.000 606.00

13.000 2,626.00

0.000 0.00

0056

EACHADJUST MANHOLE TO GRADE
0056 

7316.00      218.00 16.000 3,488.00

16.000 3,488.00

16.000 3,488.00

0.000 0.00

0057

EACHSIGN
0057 

7316.01      195.00 4.000 780.00

4.000 780.00

2.000 390.00

0.000 0.00

0058

EACHSIGN

SWPPP

0058 

7333.00      345.00 12.000 4,140.00

12.000 4,140.00

12.000 4,140.00

0.000 0.00

0059

EACHSIGN POST
0059 

7517.05      3.70 580.000 2,146.00

580.000 2,146.00

480.000 1,776.00

0.000 0.00

0060

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7518.05      3.70 282.000 1,043.40

282.000 1,043.40

262.000 969.40

0.000 0.00

0061

LF  5" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0061 

7541.15      5.40 1,550.000 8,370.00

1,550.000 8,370.00

1,580.000 8,532.00

0.000 0.00

0062

LF  5" WHITE PREFORMED WET REFLECTIVE
CONTRAST PAVEMENT MARKING, TYPE 4,
GROOVED

0062 

9034.00      2.70 754.000 2,035.80

754.000 2,035.80

606.640 1,637.93

0.000 0.00

0063

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0063 

9111.00      32.00 88.000 2,816.00

88.000 2,816.00

0.000 0.00

0.000 0.00

0064

MGALWATER
0064 

9170.00      223.00 77.000 17,171.00

77.000 17,171.00

77.000 17,171.00

0.000 0.00

0065

STA EARTH SHOULDER CONSTRUCTION
0065 

9170.50      298.00 27.100 8,075.80

27.100 8,075.80

27.100 8,075.80

0.000 0.00

0066

STA MEDIAN CONSTRUCTION
0066 

9173.20      1.30 22,191.000 28,848.30

22,191.000 28,848.30

22,183.750 28,838.88

0.000 0.00

0067

SY  SUBGRADE PREPARATION
0067 

L010.00      8.45 935.000 7,900.75

935.000 7,900.75

1,155.000 9,759.75

0.000 0.00

0068

SY  SODDING
0068 

W600.03      196.00 4.000 784.00

4.000 784.00

4.000 784.00

0.000 0.00

0069

EACHADJUST VALVE BOX TO GRADE
0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3076.60      1.00 0.000 0.00

14,600.000 14,600.00

14,600.000 14,600.00

0.000 0.00

4004

SY  10" CONCRETE PAVEMENT, CLASS 47B-4000

Concrete Joint Mositure Protection

4004 

3076.60      35.60 0.000 0.00

-42.000 -1,495.20

0.000 0.00

0.000 0.00

4005

SY  10" CONCRETE PAVEMENT, CLASS 47B-4000

Deficient Pavement Thickness

4005 

Contracted 1,553,311.60

Current 1,566,416.40

In place 1,534,854.80

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      22,033.00 1.000 22,033.00

1.000 22,033.00

1.000 22,033.00

0.000 0.00

0070

LS  MOBILIZATION
0070 

1117.00      886.00 4.000 3,544.00

4.000 3,544.00

7.000 6,202.00

0.000 0.00

0071

EACHREMOVE MANHOLE
0071 

1119.00      598.00 8.000 4,784.00

8.000 4,784.00

8.000 4,784.00

0.000 0.00

0072

EACHREMOVE INLET
0072 

4002.00      1.30 4,640.000 6,032.00

4,640.000 6,032.00

1,263.000 1,641.90

0.000 0.00

0073

LB  CAST IRON COVER AND FRAME
0073 

4005.00      1.15 10,365.000 11,919.75

10,365.000 11,919.75

9,161.000 10,535.15

0.000 0.00

0074

LB  CAST IRON RING AND COVER
0074 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   6 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4011.14      2,799.00 6.000 16,794.00

6.000 16,794.00

5.000 13,995.00

0.000 0.00

0075

EACHCURB INLET

TYPE I

0075 

4011.15      2,886.00 20.000 57,720.00

20.000 57,720.00

20.000 57,720.00

0.000 0.00

0076

EACHCURB INLET

TYPE III

0076 

4011.16      3,615.00 1.000 3,615.00

1.000 3,615.00

1.000 3,615.00

0.000 0.00

0077

EACHCURB INLET
0077 

4011.60      3,915.00 4.000 15,660.00

4.000 15,660.00

4.000 15,660.00

0.000 0.00

0078

EACHAREA INLET

TYPE II

0078 

4012.19      1,415.00 1.000 1,415.00

1.000 1,415.00

0.000 0.00

0.000 0.00

0079

EACHRECONSTRUCT INLET
0079 

4015.50      1,550.00 9.000 13,950.00

9.000 13,950.00

8.000 12,400.00

0.000 0.00

0080

EACHRECONSTRUCT MANHOLE
0080 

4016.00      4,605.00 1.000 4,605.00

1.000 4,605.00

1.000 4,605.00

0.000 0.00

0081

EACHMANHOLE

AT STA 548+13 LT

0081 

4016.01      11,699.00 1.000 11,699.00

1.000 11,699.00

1.000 11,699.00

0.000 0.00

0082

EACHMANHOLE

AT STA 562+86 LT

0082 

4016.02      5,405.00 1.000 5,405.00

1.000 5,405.00

1.000 5,405.00

0.000 0.00

0083

EACHMANHOLE

AT STA 562+86 RT

0083 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.03      4,360.00 1.000 4,360.00

1.000 4,360.00

1.000 4,360.00

0.000 0.00

0084

EACHMANHOLE

AT STA 100+49 LT

0084 

4016.04      3,910.00 1.000 3,910.00

1.000 3,910.00

1.000 3,910.00

0.000 0.00

0085

EACHMANHOLE

AT STA 100+17 LT

0085 

4018.00      965.00 1.000 965.00

1.000 965.00

0.000 0.00

0.000 0.00

0086

EACHTAPPING EXISTING STRUCTURE
0086 

4090.00      309.00 1.000 309.00

1.000 309.00

13.000 4,017.00

0.000 0.00

0087

EACHCONCRETE PLUG
0087 

4180.00      892.00 4.000 3,568.00

4.000 3,568.00

6.000 5,352.00

0.000 0.00

0088

EACHCONCRETE COLLAR
0088 

4764.37      2.30 2,167.000 4,984.10

2,167.000 4,984.10

2,167.000 4,984.10

0.000 0.00

0089

LF  6" PERFORATED PIPE UNDERDRAIN
0089 

4790.02      400.00 17.000 6,800.00

17.000 6,800.00

6.000 2,400.00

0.000 0.00

0090

EACHEXTERNAL FRAME SEALS
0090 

4900.24      312.00 5.000 1,560.00

5.000 1,560.00

4.000 1,248.00

0.000 0.00

0091

EACHAREA INLET SEDIMENT FILTER
0091 

4900.25      116.00 30.000 3,480.00

30.000 3,480.00

25.000 2,900.00

0.000 0.00

0092

EACHCURB INLET SEDIMENT FILTER
0092 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8092.03      14.05 696.000 9,778.80

696.000 9,778.80

1,698.570 23,864.91

0.000 0.00

0093

TON AGGREGATE BEDDING
0093 

P702.15      44.00 369.000 16,236.00

369.000 16,236.00

410.410 18,058.04

0.000 0.00

0094

LF  15" STORM SEWER PIPE, TYPE 1
0094 

P702.18      37.00 1,454.000 53,798.00

1,454.000 53,798.00

1,442.500 53,372.50

0.000 0.00

0095

LF  18" STORM SEWER PIPE, TYPE 1
0095 

P702.24      46.60 1,147.000 53,450.20

1,147.000 53,450.20

1,130.100 52,662.66

0.000 0.00

0096

LF  24" STORM SEWER PIPE, TYPE 1
0096 

P702.30      61.30 663.000 40,641.90

663.000 40,641.90

664.300 40,721.59

0.000 0.00

0097

LF  30" STORM SEWER PIPE, TYPE 1
0097 

P702.48      170.00 129.000 21,930.00

181.000 30,770.00

171.200 29,104.00

0.000 0.00

0098

LF  48" STORM SEWER PIPE, TYPE 1
0098 

P708.06      55.00 49.000 2,695.00

49.000 2,695.00

147.000 8,085.00

0.000 0.00

0099

LF  6" STORM SEWER PIPE, TYPE 6 OR 7
0099 

P708.08      32.00 112.000 3,584.00

112.000 3,584.00

0.000 0.00

0.000 0.00

0100

LF  8" STORM SEWER PIPE, TYPE 6, 7 OR 8
0100 

W750.14      2.45 2,600.000 6,370.00

2,600.000 6,370.00

770.000 1,886.50

290.000 710.50

0101

LF  RELOCATE

SPRINKLER SYSTEM TRUNKLINE

0101 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W750.15      72.30 260.000 18,798.00

260.000 18,798.00

61.000 4,410.30

29.000 2,096.70

0102

EACHRELOCATE SPRINKLER HEAD
0102 

W750.19      470.85 5.000 2,354.25

5.000 2,354.25

0.000 0.00

0.000 0.00

0103

EACHRELOCATE

SPRINKLER SYSTEM CONTROL BOX

0103 

4050.01      11.75 0.000 0.00

499.000 5,863.25

499.000 5,863.25

0.000 0.00

4002

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

EXC. FRO PIPE-PIPE ARCH CUL AND HDL

4002 

Contracted 438,748.00

Current 453,451.25

In place 437,494.90

This Estimate 2,807.20

GROUP 4 CULVERTS

GROUP 7B FENCE

0030.70      900.00 1.000 900.00

1.000 900.00

1.000 900.00

0.000 0.00

0104

LS  MOBILIZATION
0104 

7109.97      7,335.00 1.000 7,335.00

1.000 7,335.00

0.000 0.00

0.000 0.00

0105

LS  SECURITY FENCE
0105 

7130.85      35.90 1,466.000 52,629.40

1,466.000 52,629.40

1,478.000 53,060.20

0.000 0.00

0106

LF  VINYL FENCE

TYPE 2

0106 

7130.90      47.55 405.000 19,257.75

405.000 19,257.75

409.000 19,447.95

0.000 0.00

0107

LF  4 FOOT ORNAMENTAL FENCE

TYPE 1

0107 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7130.95      30.35 486.000 14,750.10

486.000 14,750.10

533.000 16,176.55

0.000 0.00

0108

LF  WOOD FENCE

CEDAR

0108 

Contracted 94,872.25

Current 94,872.25

In place 89,584.70

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0030.80      29,855.00 1.000 29,855.00

1.000 29,855.00

1.000 29,855.00

0.000 0.00

0109

LS  MOBILIZATION
0109 0145 

2001.00      203.00 3.600 730.80

3.600 730.80

0.000 0.00

0.000 0.00

0110

CY  GRAVEL SURFACE COURSE
0146 

2017.01      119.00 19.500 2,320.50

19.500 2,320.50

30.000 3,570.00

0.000 0.00

0111

CY  CRUSHED ROCK

3/4"

0147 

3009.99      125.00 405.000 50,625.00

405.000 50,625.00

571.250 71,406.25

0.000 0.00

0112

CY  CONCRETE
0148 

3089.80      122.50 228.000 27,930.00

228.000 27,930.00

184.500 22,601.25

0.000 0.00

0113

CY  FLOWABLE FILL CONCRETE
0149 

3300.38      1,078.00 5.000 5,390.00

5.000 5,390.00

5.000 5,390.00

0.000 0.00

0114

EACHCONCRETE PAD

FIBERCRETE SLAB BASE

0150 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   9 of 18
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.60      1.44 11,616.000 16,727.04

11,616.000 16,727.04

11,220.000 16,156.80

0.000 0.00

0115

LB  CAST IRON COVER, GRATE, AND FRAME
0151 

4016.00      8,888.00 12.000 106,656.00

12.000 106,656.00

12.000 106,656.00

0.000 0.00

0116

EACHMANHOLE

4-WAY 6'X12' PRECAST

0152 

4016.01      98.00 36.000 3,528.00

36.000 3,528.00

13.000 1,274.00

0.000 0.00

0117

EACHMANHOLE

COLLAR

0153 

7320.50      448.00 4.000 1,792.00

4.000 1,792.00

4.000 1,792.00

0.000 0.00

0118

EACHSTREET NAME SIGN
0110 

A001.02      806.00 3.000 2,418.00

3.000 2,418.00

3.000 2,418.00

0.000 0.00

0119

EACHPULL BOX, TYPE PB-1A
0111 

A001.16      645.00 13.000 8,385.00

13.000 8,385.00

13.000 8,385.00

0.000 0.00

0120

EACHPULL BOX, TYPE PB-6
0112 

A001.21      2,871.00 1.000 2,871.00

1.000 2,871.00

1.000 2,871.00

0.000 0.00

0121

EACHPULL BOX, TYPE PB-10
0113 

A002.30      3,806.00 1.000 3,806.00

1.000 3,806.00

1.000 3,806.00

0.000 0.00

0122

LS  VEHICLE PRIORITY CONTROL SYSTEM
0114 

A003.10      743.35 6.000 4,460.10

6.000 4,460.10

6.000 4,460.10

0.000 0.00

0123

EACHTRAFFIC SIGNAL, TYPE TS-1
0115 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A003.20      721.00 4.000 2,884.00

4.000 2,884.00

4.000 2,884.00

0.000 0.00

0124

EACHTRAFFIC SIGNAL, TYPE TS-1A
0116 

A005.28      12,040.00 1.000 12,040.00

1.000 12,040.00

1.000 12,040.00

0.000 0.00

0125

EACHTRAFFIC SIGNAL CONTROLLER, TYPE TC-2070
0117 

A006.14      664.00 8.000 5,312.00

8.000 5,312.00

8.000 5,312.00

0.000 0.00

0126

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0118 

A006.70      211.00 8.000 1,688.00

8.000 1,688.00

8.000 1,688.00

0.000 0.00

0127

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0119 

A006.84      812.00 1.000 812.00

1.000 812.00

1.000 812.00

0.000 0.00

0128

EACHPEDESTAL POLE, TYPE PP-10
0120 

A007.15      290.55 10.000 2,905.50

10.000 2,905.50

10.000 2,905.50

0.000 0.00

0129

EACHVEHICLE DETECTOR, TYPE TD-5
0121 

A007.16      548.30 3.000 1,644.90

3.000 1,644.90

3.000 1,644.90

0.000 0.00

0130

EACHVEHICLE DETECTOR, TYPE TD-5A
0122 

A007.19      718.95 2.000 1,437.90

2.000 1,437.90

2.000 1,437.90

0.000 0.00

0131

EACHVEHICLE DETECTOR, TYPE TD-5B
0123 

A010.09      397.65 2.000 795.30

2.000 795.30

2.000 795.30

0.000 0.00

0132

EACHLUMINAIRE, TYPE HPS-200W
0124 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016
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Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A012.05      10,520.00 1.000 10,520.00

1.000 10,520.00

1.000 10,520.00

0.000 0.00

0133

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

0125 

A012.80      11,465.00 1.000 11,465.00

1.000 11,465.00

1.000 11,465.00

0.000 0.00

0134

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-55-12

0126 

A016.50      5,015.00 1.000 5,015.00

1.000 5,015.00

1.000 5,015.00

0.000 0.00

0135

EACHMAST ARM SIGNAL POLE, TYPE MP-30
0127 

A016.55      5,785.00 1.000 5,785.00

1.000 5,785.00

1.000 5,785.00

0.000 0.00

0136

EACHMAST ARM SIGNAL POLE, TYPE MP-35
0128 

A030.04      3,208.00 1.000 3,208.00

1.000 3,208.00

1.000 3,208.00

0.000 0.00

0137

EACHSERVICE DISCONNECT PEDESTAL
0129 

A065.62      7.60 261.000 1,983.60

261.000 1,983.60

261.000 1,983.60

0.000 0.00

0138

LF  4-INCH PVC CONDUIT
0154 

A065.66      11.20 808.000 9,049.60

808.000 9,049.60

1,063.000 11,905.60

0.000 0.00

0139

LF  5-INCH PVC CONDUIT
0155 

A070.13      6.55 568.000 3,720.40

568.000 3,720.40

678.000 4,440.90

0.000 0.00

0140

LF  2-INCH CONDUIT IN TRENCH
0130 

A070.18      7.50 3,743.000 28,072.50

3,743.000 28,072.50

3,760.000 28,200.00

0.000 0.00

0141

LF  3-INCH CONDUIT IN TRENCH
0131 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.14      21.20 50.000 1,060.00

50.000 1,060.00

50.000 1,060.00

0.000 0.00

0142

LF  2-INCH CONDUIT, JACKED
0132 

A076.11      2.35 1,000.000 2,350.00

1,000.000 2,350.00

750.000 1,762.50

0.000 0.00

0143

LF  2/C #8 AWG CABLE

3/4" COPPER STRAND

0156 

A077.17      2.05 103.000 211.15

103.000 211.15

107.000 219.35

0.000 0.00

0144

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0133 

A077.26      4.25 410.000 1,742.50

410.000 1,742.50

445.000 1,891.25

0.000 0.00

0145

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0134 

A078.12      1.00 878.000 878.00

878.000 878.00

946.000 946.00

0.000 0.00

0146

LF  2/C #16 AWG PEDESTRIAN PUSHBUTTON
LEAD-IN CABLE

0135 

A079.00      1.00 511.000 511.00

511.000 511.00

864.000 864.00

0.000 0.00

0147

LF  2/C DETECTOR LEAD-IN CABLE
0136 

A079.48      247.10 22.000 5,436.20

22.000 5,436.20

22.000 5,436.20

0.000 0.00

0148

EACHGROUND ROD
0157 

A079.50      1.25 356.000 445.00

356.000 445.00

426.000 532.50

0.000 0.00

0149

LF  GROUNDING CONDUCTOR
0137 

A079.55      1.20 150.000 180.00

150.000 180.00

645.000 774.00

0.000 0.00

0150

LF  SERVICE CABLE
0138 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.67      1.90 100.000 190.00

100.000 190.00

36.000 68.40

0.000 0.00

0151

LF  SERVICE ENTRANCE CABLE
0139 

A080.28      3.15 253.000 796.95

253.000 796.95

319.000 1,004.85

0.000 0.00

0152

LF  STREET LIGHTING CABLE, NO. 6 3/C
0140 

A081.20      4.05 4,689.000 18,990.45

4,689.000 18,990.45

4,713.000 19,087.65

0.000 0.00

0153

LF  36 STRAND SINGLE MODE FIBER OPTIC CABLE
0141 

A081.24      1,620.00 2.000 3,240.00

2.000 3,240.00

2.000 3,240.00

0.000 0.00

0154

EACHFIBER OPTIC

DISTRIBUTION ASSEMBLY

0142 

A081.26      1,565.00 2.000 3,130.00

2.000 3,130.00

2.000 3,130.00

0.000 0.00

0155

EACHTERMINAL FUSION SPLICE POINT
0143 

A525.00      785.00 5.000 3,925.00

5.000 3,925.00

5.000 3,925.00

0.000 0.00

0156

EACHINSTALL STREET LIGHT BASE
0158 

A530.00      16.50 984.000 16,236.00

984.000 16,236.00

1,040.000 17,160.00

0.000 0.00

0157

LF  INSTALL DUCT BANK

2'X2'

0159 

A530.01      15.60 14,616.000 228,009.60

14,616.000 228,009.60

15,480.000 241,488.00

0.000 0.00

0158

LF  INSTALL DUCT BANK

2'X3'

0160 

A530.02      16.25 9,264.000 150,540.00

9,264.000 150,540.00

9,872.000 160,420.00

0.000 0.00

0159

LF  INSTALL DUCT BANK

2'X4'

0161 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A900.15      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0160

LS  TESTING AND DOCUMENTATION OF FIBER
OPTIC COMMUNICATION SYSTEM

0144 

Contracted 815,204.99

Current 815,204.99

In place 857,193.80

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 39,932.000 19,966.00

39,932.000 19,966.00

31,005.000 15,502.50

0.000 0.00

0161

BDAYBARRICADE, TYPE II
0162 

0001.10      1.00 18,014.000 18,014.00

18,014.000 18,014.00

9,271.000 9,271.00

0.000 0.00

0162

BDAYBARRICADE, TYPE III
0163 

0001.75      1.05 225.000 236.25

225.000 236.25

0.000 0.00

0.000 0.00

0163

EACHTEMPORARY SIGN DAY
0164 

0001.90      0.65 9,588.000 6,232.20

9,588.000 6,232.20

57.000 37.05

0.000 0.00

0164

EACHSIGN DAY
0165 

0001.99      0.95 12,128.000 11,521.60

12,128.000 11,521.60

15,993.000 15,193.35

0.000 0.00

0165

EACHCONTRACTOR FURNISHED SIGN DAY
0166 

0002.30      2.15 293.000 629.95

293.000 629.95

2,506.000 5,387.90

0.000 0.00

0166

LF  PAVEMENT MARKING REMOVAL
0167 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.45 1,076.000 484.20

1,076.000 484.20

2,256.000 1,015.20

0.000 0.00

0167

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0168 

0002.97      26.50 384.000 10,176.00

384.000 10,176.00

320.000 8,480.00

0.000 0.00

0168

DAY FLASHING ARROW PANEL
0169 

0003.10      412.00 75.000 30,900.00

75.000 30,900.00

0.000 0.00

0.000 0.00

0169

DAY FLAGGING
0170 

0010.04      8,136.00 1.000 8,136.00

1.000 8,136.00

0.000 0.00

0.000 0.00

0170

EACHFIELD OFFICE
0171 

0020.00      2.00 1,500.000 3,000.00

1,500.000 3,000.00

0.000 0.00

0.000 0.00

0171

HOURTRAINING
0172 

0030.00      6,245.00 1.000 6,245.00

1.000 6,245.00

1.000 6,245.00

0.000 0.00

0172

LS  MOBILIZATION
0173 

7110.00      3.20 1,910.000 6,112.00

1,910.000 6,112.00

1,360.000 4,352.00

0.000 0.00

0173

LF  TEMPORARY FENCE
0174 

7500.96      105.00 2.000 210.00

2.000 210.00

2.000 210.00

0.000 0.00

0174

EACHRIGHT ARROW

TEMPORARY PAVEMENT MARKING TYPE
PAINT

0175 

9110.01      86.00 60.000 5,160.00

60.000 5,160.00

48.800 4,196.80

39.000 3,354.00

0175

HOURRENTAL OF LOADER, FULLY OPERATED
0176 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      72.00 60.000 4,320.00

60.000 4,320.00

1.000 72.00

0.000 0.00

0176

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0177 

9110.07      55.00 60.000 3,300.00

60.000 3,300.00

10.060 553.30

0.000 0.00

0177

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0178 

9110.27      118.00 60.000 7,080.00

60.000 7,080.00

9.000 1,062.00

0.000 0.00

0178

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0179 

L022.75      3.00 1,000.000 3,000.00

1,000.000 3,000.00

75.000 225.00

0.000 0.00

0179

LF  TEMPORARY SILT CHECK
0180 

L022.90      2.70 1,500.000 4,050.00

1,500.000 4,050.00

175.000 472.50

0.000 0.00

0180

LF  TEMPORARY SILT FENCE
0181 

L860.24      517.50 13.000 6,727.50

13.000 6,727.50

3.000 1,552.50

0.000 0.00

0181

EACHSTORM EVENT RESTORATION - INCENTIVE
0182 

L860.50      8,500.00 1.000 8,500.00

1.000 8,500.00

0.000 0.00

0.000 0.00

0182

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0183 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.06      123.60 0.000 0.00

500.000 61,800.00

560.000 69,216.00

0.000 0.00

4003

DAY CHANGEABLE MESSAGE SIGN

Rental of four (4) changeable message boards

4003 

Contracted 164,000.70

Current 225,800.70

In place 143,044.10

This Estimate 3,354.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,657,776.19

Current 4,747,384.24

In place 4,498,441.97

This Estimate 9,823.95

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7130.90      4 FOOT ORNAMENTAL FENCE

Project 22376A 001   

Prpsl Line Nbr 0107

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

RI15045340

Ornamental Fence

405.00 12,316.05S.P. Initial Payment0009

RI15045340

Ornamental Fence

-40.00 -1,216.40S.P. Adjustment0019

RI15045340

Ornamental Fence

-365.00 -11,099.65S.P. Closure0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0107: 0.00

$0.00Total for item code 7130.90: 0.00

Item Cd Item Desc

7316.00      SIGN

Project 22376A 001   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

84481     

Sign Bracket

4.00 720.00S.P. Initial Payment0013

84481     

Sign Bracket

-4.00 -720.00S.P. Closure0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code 7316.00: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 22376A 001   

Prpsl Line Nbr 0123

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

84481     

Traffic Signal TS-1

6.00 2,700.00S.P. Initial Payment0013

84481     

Traffic Signal TS-1

-6.00 -2,700.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0123: 0.00

$0.00Total for item code A003.10: 0.00

Item Cd Item Desc

A003.20      TRAFFIC SIGNAL, TYPE TS-1A

Project 22376A 001   

Prpsl Line Nbr 0124

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

84481     

Traffic Signal TS-1A

4.00 1,600.00S.P. Initial Payment0013

84481     

Traffic Signal TS-1A

-4.00 -1,600.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0124: 0.00

$0.00Total for item code A003.20: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A005.28      TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

Project 22376A 001   

Prpsl Line Nbr 0125

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

84481     

Controller Cabinet

1.00 9,375.00S.P. Initial Payment0013

84481     

Controller Cabinet

-1.00 -9,375.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0125: 0.00

$0.00Total for item code A005.28: 0.00

Item Cd Item Desc

A006.14      PEDESTRIAN SIGNAL, TYPE PS-1

Project 22376A 001   

Prpsl Line Nbr 0126

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

84481     

na

8.00 3,200.00S.P. Initial Payment0013

84481     

na

-8.00 -3,200.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0126: 0.00

$0.00Total for item code A006.14: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.70      PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 22376A 001   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

84481     

Ped Pushbutton

8.00 1,000.00S.P. Initial Payment0013

84481     

Ped Pushbutton

-8.00 -1,000.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0127: 0.00

$0.00Total for item code A006.70: 0.00

Item Cd Item Desc

A006.84      PEDESTAL POLE, TYPE PP-10

Project 22376A 001   

Prpsl Line Nbr 0128

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

84481     

Pedestal Pole

1.00 400.00S.P. Initial Payment0013

84481     

Pedestal Pole

-1.00 -400.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0128: 0.00

$0.00Total for item code A006.84: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.05      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 22376A 001   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

664.004   

na

1.00 6,031.12S.P. Initial Payment0013

664.004   

na

-1.00 -6,031.12S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0133: 0.00

$0.00Total for item code A012.05: 0.00

Item Cd Item Desc

A012.80      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1

Project 22376A 001   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

664.004   

na

1.00 6,220.04S.P. Initial Payment0013

664.004   

na

-1.00 -6,220.04S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0134: 0.00

$0.00Total for item code A012.80: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A016.50      MAST ARM SIGNAL POLE, TYPE MP-30

Project 22376A 001   

Prpsl Line Nbr 0135

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

664.004   

Traffic Signal Pole MP-30

1.00 2,560.00S.P. Initial Payment0013

664.004   

Traffic Signal Pole MP-30

-1.00 -2,560.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0135: 0.00

$0.00Total for item code A016.50: 0.00

Item Cd Item Desc

A016.55      MAST ARM SIGNAL POLE, TYPE MP-35

Project 22376A 001   

Prpsl Line Nbr 0136

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

664.004   

Traffic Signal Pole MP-35

1.00 3,203.00S.P. Initial Payment0013

664.004   

Traffic Signal Pole MP-35

-1.00 -3,203.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0136: 0.00

$0.00Total for item code A016.55: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A065.62      4-INCH PVC CONDUIT

Project 22376A 001   

Prpsl Line Nbr 0138

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63372     

4" conduit sch 40

55.84 424.38S.P. Initial Payment0002

63372     

4" conduit sch 40

-55.84 -424.38S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0138: 0.00

$0.00Total for item code A065.62: 0.00

Item Cd Item Desc

A065.66      5-INCH PVC CONDUIT

Project 22376A 001   

Prpsl Line Nbr 0139

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63372     

5" conduit sch 40

160.69 1,799.73S.P. Initial Payment0002

63372     

5" angle coupling

0.898 10.06S.P. Initial Payment0002

63372     

5" coupling

1.631 18.27S.P. Initial Payment0002

63372     

5" conduit sch 40

-110.00 -1,232.00S.P. Adjustment0004

63372     

5" conduit sch 40

-50.69 -567.73S.P. Adjustment0005

63372     

5" angle coupling

-0.898 -10.06S.P. Adjustment0005



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A065.66      5-INCH PVC CONDUIT

Project 22376A 001   

Prpsl Line Nbr 0139

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63372     

5" coupling

-1.631 -18.27S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0139: 0.00

$0.00Total for item code A065.66: 0.00

Item Cd Item Desc

A530.00      INSTALL DUCT BANK

Project 22376A 001   

Prpsl Line Nbr 0157

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63372     

5" conduit EB

80.81 1,333.37S.P. Initial Payment0002

63372     

5" conduit EB

-80.81 -1,333.37S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0157: 0.00

$0.00Total for item code A530.00: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A530.01      INSTALL DUCT BANK

Project 22376A 001   

Prpsl Line Nbr 0158

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63372     

5" conduit EB

1,203.20 18,769.92S.P. Initial Payment0002

63372     

5" conduit EB

-685.00 -10,686.00S.P. Adjustment0003

63372     

5" conduit EB

-518.20 -8,083.92S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0158: 0.00

$0.00Total for item code A530.01: 0.00

Item Cd Item Desc

A530.02      INSTALL DUCT BANK

Project 22376A 001   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63372     

5" conduit EB

732.17 11,897.76S.P. Initial Payment0002

63372     

5" elbow 45 degrees

5.31 86.29S.P. Initial Payment0002

63372     

4" elbow 36" radius

6.46 104.98S.P. Initial Payment0002

63372     

5" elbow 36" radius

63.66 1,034.48S.P. Initial Payment0002

63372     

5" conduit EB

-732.17 -11,897.76S.P. Adjustment0004



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2376A1         

0023 Pay Period End Date: 02.19.2016

Estimate Summary to Contractor Page:   18 of 18

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A530.02      INSTALL DUCT BANK

Project 22376A 001   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

63372     

5" elbow 45 degrees

-5.31 -86.29S.P. Adjustment0004

63372     

4" elbow 36" radius

-6.46 -104.98S.P. Adjustment0004

63372     

5" elbow 36" radius

-63.66 -1,034.48S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0159: 0.00

$0.00Total for item code A530.02: 0.00

$0.00Total remaining for contract:


